



155 East Broad Street
20th Floor
Columbus, Ohio 43215

o: 614-222-1330
f: 614-222-1337

July 6, 2021

Ms. Tanowa M. Troupe
Secretary
Ohio Power Siting Board
Docketing Division
180 East Broad Street, 11th Floor
Columbus, Ohio 43215

Re: OPSB Case No. 20-1610-EL-BLN
Duke Energy F9787 Line GLT Realignment Project
Construction Start Date

Dear Ms. Troupe:

In accordance with O.A.C. 4906-6-11(B), Duke Energy Ohio, Inc., hereby notifies the Ohio Power Siting Board that construction of this project, originally scheduled for March of 2021, will begin in September of 2021.

Should you have any questions please feel free to contact me.

Respectfully submitted,

/s/ Emily A. Olive, CP

Emily A. Olive
Certified Paralegal

cc: Thomas Crawford
Jonathan Pawley