

FILE

Martin, George

From: Don Cleland [doncleland@earthlink.net]  
Sent: Thursday, May 27, 2010 8:25 AM  
To: Martin, George  
Cc: jbroderick@ashlandrailway.com; pcrane@ashlandrailway.com  
Subject: Leppo Road final cut in

RECEIVED-DOCKETING DIV

2010 MAY 27 AM 9:45

PUCO

Mr. Martin,

As you know our contractor's schedule for completion of the installation of circuitry for the new crossing signal at Leppo Road in Richland County will be complete by June 1. However, work still remains to be done to test and coordinate cut-in with NS. For this reason Ashland Railway is requesting an extension of the deadline for 30 days, or until July 3, 2010. Thank you for your consideration.

Don Cleland

General Manager

PO Box 1528

Mansfield, OH 44903

419-522-5642

**ASHLAND**  
RAILWAY

09-430-RE-FED

This is to certify that the images appearing are an  
accurate and complete reproduction of a case file  
document delivered in the regular course of business.  
Technician Am Date Processed 5/27/10