

10-2787-RR-1
RCP

FAX
FILE

The Columbus & Ohio River Rail Road
Mahoning Valley Railway Company
Ohio Central Railroad, Incorporated
Warren & Trumbull Railroad Company
Aliquippa & Ohio River Railroad Company



Pittsburgh & Ohio Central Railroad Company
Ohio & Pennsylvania Railroad Company
Ohio Southern Railroad, Incorporated
Youngstown Belt Railroad Company
Youngstown & Austintown Railroad Company

Sept. 2nd 2011

Ohio Public Utilities Commission
Docketing Division
180 East Broad Street
Columbus, Ohio 43215-3793

RE: Request for Extension
Grade Crossing Project/Cedar St.
DOT #517 487U case # 10-2787-RR-RCP

Dear Administrator:

Columbus and Ohio River Railroad, Incorporated requests a 30 day extension for the above referenced project for the following reason:

ODOT has not set a date that roadway construction is to be completed therefore the railroad is not able to start the relocation of the flasher/gate or the addition of the third gate/flasher.

Please contact me with any questions or concerns relating to this request.

Sincerely,

Daniel Birrell

Daniel Birrell
Signal Supervisor
Ohio Central Railroad Company, Incorporated
PH: (740) 295-4122
dbirrell@gwrr.com

RECEIVED-DOCKETING DIV
2011 SEP -2 PM 12:28
PUCO