



## *Legal Department*

**American Electric Power**

1 Riverside Plaza  
Columbus, OH 43215  
ecmiller1@aep.com

**Erin C. Miller**

Contract Attorney

(614) 716-1637 PHONE  
(614) 716-2975 FAX  
(614) 230-9078 CELL

Klaus Lambeck, Chief Commission Staff  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, Ohio 43215

February 23, 2012

**RE: Letter of Notification**  
**Case No. 11-4388-EL-BNR Hillsboro-Maysville 138 kV Line**  
**(Wildcat Station Tap Structures Installation)**

Dear Mr. Lambeck:

In accordance with Rule 4906-5-02, Ohio Administrative Code ("OAC"), Ohio Power Company submits this notice to inform you that construction on this project will commence on March 26, 2012 and is expected to be complete on May 4, 2012. Construction was originally set to commence in October 2011, however, the project was delayed.

Should you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

//s/ Erin C. Miller  
Erin C. Miller, Counsel

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**2/23/2012 1:34:52 PM**

**in**

**Case No(s). 11-4388-EL-BNR**

Summary: Letter of Notification of Construction for Hillsboro-Maysville 138k V Line (Wildcat Station Tap Structure Installation electronically filed by Erin C Miller on behalf of AEP Ohio Transmission Company, Inc.