

FILE

①

WHEELING & LAKE ERIE RAILWAY COMPANY

Tim Andrews
Signal & Communication Supervisor

100 East First Street
Brewster, OH 44613

Tel. 330-767-7255

tandrews@wlerwy.com

Fax: 330-767-3213

Public Utilities Commission of Ohio
Docketing Division
180 East Broad Street
Columbus, Ohio 43215-3793


23 October 2014

RE: Request to Modify Order, Case #12-2205-RR-FED

Dear Commission,

This letter is a request to extend the deadline for the above referenced project for an additional 60 days. We have completed the traffic Pre-emption between the City of Canton and the Railroad at 4th St. SE, 12th ST. SE, Tuscarawas St. and 12th ST. NE. The extension I am requesting is so we can complete the Pre-emption connection at Cleveland Ave. We are currently only waiting on AEP to connect power to the City, once that is done we can turn everything on at Cleveland Ave. and complete our testing. All other cables have been run and connected in the Cities case and the W&LE case. With the completion of Cleveland Ave., we should be able to start closing this project.

Respectfully,



Tim Andrews

RECEIVED-DOCKETING DIV
2014 OCT 27 PM 1:55
PUC

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business
Technician fe Date Processed - OCT 27 2014