



COLUMBUS | CLEVELAND
CINCINNATI-DAYTON
MARIETTA

BRICKER & ECKLER LLP
100 South Third Street
Columbus, OH 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Sally W. Bloomfield
614.227.2368
sbloomfield@bricker.com

October 13, 2015

Via Electronic Filing

Ms. Barcy McNeal
Administration/Docketing
Public Utilities Commission of Ohio
180 East Broad Street, 11th Floor
Columbus, OH 43215

**Re: Dominion East Ohio Construction Notice for PIR #2022 Millerton
Road Project, OPSB Case No. 15-1030-GA-BNR**

Dear Ms. McNeal:

On June 17, 2015, the Ohio Power Siting Board ("Board") Staff issued a Report of Investigation approving the Letter of Notification subject to a number of conditions. The purpose of this letter is to notify the Board that the start of construction of the PIR #2022 Millerton Road Project has been delayed until May 2016. Once the date is known, Dominion East Ohio will file a letter notifying the Board of the exact date construction will begin.

If you have any questions please call at the number listed above.

Sincerely,

Sally W. Bloomfield

Cc: Derek Collins

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

10/13/2015 3:18:31 PM

in

Case No(s). 15-1030-GA-BNR

Summary: Correspondence of Dominion East Ohio electronically filed by Teresa Orahod on behalf of Sally Bloomfield