



Amanda J. DeCesare
Project Manager – Public Projects
CSX Transportation, Inc.
500 Meijer Drive Suite 305
Florence, KY 41042
(859) 372-6124
Amanda_DeCesare@csx.com

January 7, 2016

Mr. George Martin, PUCO
Mr. Joe Reinhardt, ORDC
Ms. Jill Henry, PUCO
Ms. Cathy Stout, ORDC
Mr. Greg Gronbach, ORDC

RE: Case # 15-0481-RR-FED REQUEST FOR 30 DAY EXTENSION

Crossing Location: Troy, Ohio
Crossing Name: Dakota Street
DOT # 155 180E
PID 98787
MP: BE 78.91
CSXT OP #: OH1024

Installation of grade crossing warning devices – ORDERED completion date of January 15, 2016

Communication and Signals is having difficulty getting insulated joints installed for the subject project. Construction team is working on site but they anticipate not being able to meet the January 15 deadline. Additionally, concrete work needs to be completed by an outside contractor. If additional time is required for concrete curb work, CSX will notify PUCO.

CSX formally requests approval of this 30 day extension.

Amanda J. DeCesare
Project Manager Public Projects
500 Meijer Drive Suite 305
Florence, KY 41042
(859) 372-6124

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

1/7/2016 3:41:20 PM

in

Case No(s). 15-0481-RR-FED

Summary: Request Case #15-0481-RR-FED Request for 30 Day Extension Troy OH Dakota Street DOT 155180E MP BE 78.91 PID 98787 OP OH1024 electronically filed by Mrs. Vicki B Sowder on behalf of CSX Transportation