



Legal Department

American Electric Power  
1 Riverside Plaza  
Columbus, OH 43215-2373  
AEP.com

February 20, 2017

Chairman Asim Z. Haque  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, Ohio 43215

Erin C. Miller  
Contract Counsel –  
(614) 716-2942 (P)  
(614) 716-2014 (F)  
ecmiller1@aep.com

**Re: Notification of Start of Construction and In-Service Date  
Rutland Substation Expansion Project  
Case No. 16-1528-EL-BLN**

Dear Chairman Haque,

In accordance with Ohio Administrative Code Rule 4906-6-11(B) and 4906-6-11(D), AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project commenced on September 1, 2016 and the facility was in-service on January 27, 2017.

If you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

/s/ Erin C. Miller  
Erin C. Miller  
Contract Counsel  
AEP Ohio Transmission Company, Inc.

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**2/20/2017 4:12:26 PM**

**in**

**Case No(s). 16-1528-EL-BLN**

Summary: Notice Notification of Start of Construction and In-Service Date for the Rutland Substation Expansion Project  
electronically filed by Mrs. Erin C Miller on behalf of AEP Ohio Transmission Company