



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

November 9, 2017

Chairman Asim Z. Haque
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Hector Garcia
Christen M. Blend
Senior Counsel –
Regulatory Services
(614) 716-3410 (P)
(614) 716-1915 (P)
hgarcia1@aep.com
cmblend@aep.com

RE: PUCO Case No. 17-1315-EL-BNR
Middleboro Switch Extension
Notification of Start of Construction, Completion of Construction,
and In-Service Date

Dear Chairman Haque:

In accordance with Rules 4906-6-11(B) and (D) of the Ohio Administrative Code, AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project commenced July 17, 2017. Construction was complete and the facility was in-service on July 18, 2017.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Christen Blend
Christen Blend (0086881), Counsel of Record
Hector Garcia (0084517)
Counsel for AEP Ohio Transmission Company, Inc.

cc: Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

11/9/2017 11:51:35 AM

in

Case No(s). 17-1315-EL-BNR

Summary: Notification electronically filed by Ms. Christen M. Blend on behalf of AEP Ohio Transmission Power Company, Inc.