



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

November 13, 2017

Hector Garcia
Christen M. Blend
Senior Counsel –
Regulatory Services
(614) 716-3410 (P)
(614) 716-1915 (P)
hgarcia1@aep.com
cmblend@aep.com

The Honorable Asim Z. Haque, Chairman
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

RE: Notification of Change of Start of Construction
PUCO Case No. 16-1774-EL-BLN
Fulton-Windfall 138 kV Switch

Dear Chairman Haque:

In accordance with Ohio Administrative Code Rule 4906-6-11(B), AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project is projected to begin in October of 2018 instead of November of 2017 as stated in the Letter of Notification.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Christen Blend
Christen Blend (0086881), Counsel of Record
Hector Garcia (0084517)
Counsel for AEP Ohio Transmission Company, Inc.

cc: Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

11/13/2017 4:56:17 PM

in

Case No(s). 16-1774-EL-BLN

Summary: Notification electronically filed by Ms. Christen M. Blend on behalf of AEP Ohio Transmission Power Company, Inc.