



COLUMBUS | CLEVELAND
CINCINNATI | DAYTON
MARIETTA

BRICKER & ECKLER LLP
100 South Third Street
Columbus, OH 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Sally W. Bloomfield
614.227.2368
sbloomfield@bricker.com

September 19, 2018

Via Electronic Filing

Ms. Barcy McNeal
Administration/Docketing
Ohio Power Siting Board
180 East Broad Street, 11th Floor
Columbus, Ohio 43215-3793

**Re: Dominion Energy Ohio Chippewa Station Installation and
Replacement Project, Case No. 18-113-GA-BLN**

Dear Ms. McNeal:

Pursuant to Ohio Administrative Code ("OAC") Rules 4906-6-11(B) and (D), this letter serves as notice that construction on Phase I of the Chippewa Station Installation and Replacement Project in Chippewa County, Ohio is expected to be completed by September 21, 2018, and construction on Phase II of the project is scheduled to begin on September 24, 2018.

Please do not hesitate to contact me if you have any questions.

Sincerely,

Sally W. Bloomfield

Cc: Ashton Holderbaum
Eric Morrison

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

9/19/2018 11:04:33 AM

in

Case No(s). 18-0113-GA-BLN

Summary: Notice of the Completion of Phase I Construction and the Start of Phase II Construction electronically filed by Teresa Orahod on behalf of Sally W. Bloomfield