



155 East Broad Street
20th Floor
Columbus, Ohio, 43215

o: 614-222-1330
f: 614-222-1337

October 9, 2018

Chairman Asim Z. Haque
Ohio Power Siting Board
180 East Broad Street, 12th Floor
Columbus, Ohio 43215

Re: OPSB Case No. 17-2500-EL-BLN, Duke Energy Ohio 5680 – 138kV Nickel to Warren
Rebuild, Notification of Start of Construction, Completion of Construction, and In-
Service Dates

Dear Chairman Haque,

In accordance with Rules 4906-6-11(B) and (D) of the Ohio Administrative Code, Duke Energy Ohio submits this notice to inform you that construction of the above-referenced project commenced January 22, 2018. Construction was completed on and the facility in-service date was April 20, 2018.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Emily A. Olive, CP
Emily A. Olive
Paralegal

cc: Jon Whitis

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

10/9/2018 12:12:54 PM

in

Case No(s). 17-2500-EL-BLN

Summary: Notification of Start of Construction, Completion of Construction, and In-Service Dates electronically filed by Carys Cochern on behalf of Duke Energy