



Amanda J. DeCesare
Project Manager – Public Projects
CSX Transportation, Inc.
500 Meijer Drive Suite 305
Florence, KY 41042
(859) 372-6124
Amanda_DeCesare@csx.com

November 9, 2018

Mr. Don Damron, ORDC
Ms. Jill Henry, PUCO
Ms. Cathy Stout, ORDC

RE: Case # 17-2414-RR-FED REQUEST FOR 90 DAY EXTENSION

Crossing Location: Bradner, Wood County, OH
Crossing Name: US 6
DOT # 228 816S
PID 103872
MP: CD-100.98
CSXT OP #: OH1144

REQUEST FOR 90 DAY EXTENSION - Installation of grade crossing warning devices – ORDERED
completion date of January 3, 2019

Extension request due to limited crew availability while PTC is being completed. Project is on the construction schedule to begin 2/12/2019. Project duration is four weeks.

CSX formally requests approval of a 90 day extension making the new deadline date April 3, 2019.

Amanda J. DeCesare
Project Manager Public Projects
500 Meijer Drive Suite 305
Florence, KY 41042
(859) 372-6124

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

11/12/2018 2:55:34 PM

in

Case No(s). 17-2414-RR-FED

Summary: Request Extension for Bradner, Wood Co., OH, DOT 228816S, US 6, PID 103872, OH1144 electronically filed by Mrs. Nicole S Henning on behalf of CSX Transportation