



Amanda J. DeCesare  
Project Manager – Public Projects  
CSX Transportation, Inc.  
500 Meijer Drive Suite 305  
Florence, KY 41042  
(859) 372-6124  
Amanda\_DeCesare@csx.com

January 18, 2019

Mr. Don Damron, ORDC  
Ms. Jill Henry, PUCO  
Ms. Cathy Stout, ORDC

RE: Case # 18-0520-RR-FED REQUEST FOR 30 DAY EXTENSION

Crossing Location: Dunkirk, Hardin County, OH  
Crossing Name: CR 60 / Locker Road  
DOT # 513756U  
PID 106442  
MP: QT-64.17  
CSXT OP #: OH1202

REQUEST FOR 30 DAY EXTENSION - Installation of grade crossing warning devices – ORDERED  
completion date of February 9, 2019

CSX Transportation, Inc. (CSXT) is working diligently during the 1st quarter of this year to catch up on all projects which were delayed during 2018 due to PTC. The goal is to be completely on track by the end of the 1st quarter, resulting in the decreased need to file for extensions.

Currently, the team is scheduled to begin this project the 3<sup>rd</sup> week of January 2019. Project anticipated for completion before 3-9-2019.

CSXT formally requests approval of a 30 day extension making the new deadline date March 9, 2019.

Amanda J. DeCesare  
Project Manager Public Projects  
500 Meijer Drive Suite 305  
Florence, KY 41042  
(859) 372-6124

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**1/18/2019 2:36:23 PM**

**in**

**Case No(s). 18-0520-RR-FED**

Summary: Request Dunkirk, Hardin Co., OH, CR 60-Locker Road, OH1202, PID 106442, DOT 513756U, QT-64.17 electronically filed by Mrs. Nicole S Henning on behalf of CSX Transportation