



155 East Broad Street
20th Floor
Columbus, Ohio, 43215
o: 614-222-1330
f: 614-222-1337

February 4, 2019

Ms. Tanowa M. Troupe
Secretary
Ohio Power Siting Board
Docketing Division
180 East Broad Street, 11th Floor
Columbus, Ohio 43215

Re: PUCO Case No. 18-1571-EL-BNR / Duke Energy Ohio Columbia Substation Project

Dear Ms. Troupe:

In accordance with O.A.C. 4906-6-11(B), Duke Energy Ohio, Inc., hereby notifies the Ohio Power Siting Board that construction of this project, originally scheduled for December 12, 2018, began on January 31, 2019.

Should you have any questions please feel free to contact me.

Respectfully submitted,

/s/ Emily A. Olive, CP

Emily A. Olive
Certified Paralegal

cc: Jon Whitis

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

2/4/2019 1:15:54 PM

in

Case No(s). 18-1571-EL-BNR

Summary: Correspondence Change of Construction Start Date electronically filed by Carys Cochern on behalf of Duke Energy