



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

August 26, 2019

Chairman Sam Randazzo
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Tanner S. Wolffram
Christen M. Blend
Senior Counsel –
Regulatory Services
(614) 716-2914 (P)
(614) 716-1915 (P)
tswolffram@aep.com
cmblend@aep.com

RE: PUCO Case No. 17-0634-EL-BLN
Lemaster-Rosewood 138kV Transmission Line Extension Project
Notification of Commencement and Completion of Construction

Dear Chairman Randazzo:

In accordance with Rules 4906-6-11(B) and (D) of the Ohio Administrative Code, AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction on that the above-referenced project commenced on February 20, 2018 and was completed on January 7, 2019.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Tanner Wolffram
Tanner S. Wolffram (0097789)
Christen Blend (0086881), Counsel of Record
Counsel for AEP Ohio Transmission Company, Inc.

cc. Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

8/26/2019 1:04:18 PM

in

Case No(s). 17-0634-EL-BLN

Summary: Notice Notification of Commencement and Completion of Construction
electronically filed by Tanner Wolfram on behalf of AEP Ohio Transmission Company, Inc.