



Legal Department

American Electric Power  
1 Riverside Plaza  
Columbus, OH 43215-2373  
AEP.com

December 6, 2019

Chairman Sam Randazzo  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, Ohio 43215

**Tanner S. Wolfram**  
**Christen M. Blend**  
Senior Counsel –  
Regulatory Services  
(614) 716-2914 (P)  
(614) 716-1915 (P)  
[tswolfram@aep.com](mailto:tswolfram@aep.com)  
[cmblend@aep.com](mailto:cmblend@aep.com)

**RE: PUCO Case No. 17-2442-EL-BLN**  
**Lemaster-Ross 138kV Transmission Line Extension Project Update**  
**Notification of Commencement and Completion of Construction**

Dear Chairman Randazzo:

In accordance with Rules 4906-6-11(B) and (D) of the Ohio Administrative Code, AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction on that the above-referenced project commenced on August 6, 2018 and was completed on October 22, 2018.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Tanner S. Wolfram  
Tanner S. Wolfram (0097789)  
Christen Blend (0086881), Counsel of Record  
Counsel for AEP Ohio Transmission Company, Inc.

cc. Jon Pawley, OPSB Staff

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**12/6/2019 2:32:59 PM**

**in**

**Case No(s). 17-2442-EL-BLN**

Summary: Notice Notifications of Commencement and Completion of Construction.  
electronically filed by Tanner Wolfram on behalf of AEP Ohio Transmission Company, Inc.