

[illegible]

BEFORE THE PUBLIC UTILITIES COMMISSION OF OHIO

[illegible]

In the Matter of the Authorization of Norfolk Southern Railway to Install Active Warning Devices in the City of Toledo, in Lucas County.

Case No. 18-1615-RR-FED

REQUEST TO EXTEND CONSTRUCTION DEADLINE

D. Casey Talbott (0046767)
(Counsel of Record)
EASTMAN & SMITH LTD.
One SeaGate, 24th Floor
P.O. Box 10032
Toledo, Ohio 43699-0032
Telephone: (419) 241-6000
Fax: (419) 247-1777
Email: dctalbott@eastmansmith.com

Attorneys for Norfolk Southern Railway Company

[illegible]

Norfolk Southern Railway Company (“NSRC”) respectfully requests an additional extension of time of thirty (30) days – through January 27, 2020 – within which to complete the involved construction project at the Norwood Avenue grade crossing (DOT #508925U) in Toledo, Lucas County.

A memorandum in support is attached.

Respectfully submitted,

EASTMAN & SMITH LTD.

/s/ D. Casey Talbott

D. Casey Talbott
One SeaGate, 24th Floor
P.O. Box 10032
Toledo, Ohio 43699-0032
Telephone: (419) 241-6000
Fax: (419) 247-1777
Email: dctalbott@eastmansmith.com

Attorneys for Norfolk Southern
Railway Company

MEMORANDUM IN SUPPORT

Due primarily to the holidays (with related work stoppage), NSRC respectfully requests an additional extension of time of thirty (30) days – through January 27, 2020 – within which to complete this project.

Respectfully submitted,

EASTMAN & SMITH LTD.

/s/ D. Casey Talbott

D. Casey Talbott
One SeaGate, 24th Floor
P.O. Box 10032
Toledo, Ohio 43699-0032
Telephone: (419) 241-6000
Fax: (419) 247-1777
Email: dctalbott@eastmansmith.com

Attorneys for Norfolk Southern
Railway Company

PROOF OF SERVICE

A copy of the foregoing **Request to Extend Construction Deadline** was filed electronically with the Commission this 27th day of December, 2019. Notice of this filing will be sent by operation of the Court's electronic filing system to all parties indicated on the electronic filing receipt. Parties may access this filing through the Court's system.

/s/ D. Casey Talbott
Attorney for Norfolk Southern
Railway Company

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

12/27/2019 3:48:27 PM

in

Case No(s). 18-1615-RR-FED

Summary: Request Request to Extend Construction Deadline electronically filed by Mr. D. Casey Talbott on behalf of Norfolk Southern Railway Company