



Legal Department

American Electric Power  
1 Riverside Plaza  
Columbus, OH 43215-2373  
AEP.com

March 6, 2020

Ms. Barcy F. McNeal  
Docketing Division  
Public Utilities Commission of Ohio  
180 East Broad Street  
Columbus, Ohio 43215-3793

**Tanner S. Wolffram**  
**Christen M. Blend**  
Senior Counsel –  
Regulatory Services  
(614) 716-2914 (P)  
(614) 716-1915 (P)  
[tswolffram@aep.com](mailto:tswolffram@aep.com)  
[cmblend@aep.com](mailto:cmblend@aep.com)

**RE: Notification of Start of Construction**  
**PUCO Case No. 18-0156-EL-BLN**  
**Ginger Switch Repair and Upgrade Project**

Dear Ms. McNeal:

In accordance with Ohio Administrative Code Rule 4906-6-11(B), AEP Ohio Transmission Company, Inc. submits this notice to inform you that the construction of the above-referenced project commenced on January 20, 2020.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,  
/s/ Tanner S. Wolffram  
Christen M. Blend (0086881), Counsel of Record  
Tanner S. Wolffram (0097789)  
Counsel for AEP Ohio Transmission Company, Inc.

cc: John Jones, Counsel for OPSB Staff  
Jon Pawley, OPSB Staff

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**3/6/2020 9:34:47 AM**

**in**

**Case No(s). 18-0156-EL-BLN**

Summary: Notice Start of Construction Notice for the Ginger Switch Repair and Upgrade Project

electronically filed by Tanner Wolfram on behalf of AEP Ohio Transmission Company, Inc.