



155 East Broad Street
20th Floor
Columbus, Ohio, 43215
o: 614-222-1330
f: 614-222-1337

April 22, 2020

Craig Butler
Executive Director
Ohio Power Siting Board
180 East Broad Street, 12th Floor
Columbus, Ohio 43215

Re: PUCO Case. No. 20-0008-EL-BNR / Duke Energy Ohio, Inc. 13803 Line GLT Phase 3 Project
Notification of Start of Construction, Completion of Construction, and In-Service Date

Dear Mr. Butler:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, Duke Energy Ohio submits this notice to inform you that construction of the above-referenced project commenced April 2, 2020. The facility completion and in-service date was April 8, 2020. Should you have any questions please feel free to contact me.

Sincerely,

/s/ Emily A. Olive, CP

Emily A. Olive
Certified Paralegal

cc: Ashton Holderbaum
Eric Morrison

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

4/22/2020 8:28:01 AM

in

Case No(s). 20-0008-EL-BNR

Summary: Correspondence 13803 Line GLT Phase 3 Project Notification of Start of Construction, Completion of Construction, and In-Service Date electronically filed by Carys Cochern on behalf of Duke Energy