



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

May 1, 2020

Chairman Sam Randazzo
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Tanner S. Wolfram
Christen M. Blend
Senior Counsel –
Regulatory Services
(614) 716-2914 (P)
(614) 716-1915 (P)
tswolfram@aep.com
cmblend@aep.com

RE: PUCO Case No. 19-1775-EL-BLN
Willow Island- Mill Creek 138 kV Transmission Line Extension Project
#4
Notification of In-Service Date and Completion of Construction

Dear Chairman Randazzo:

In accordance with Rules 4906-6-11(B) and (D) of the Ohio Administrative Code, AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced Project was completed on April 24, 2020 and the Project was placed in-service on April 30, 2020.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Tanner S. Wolfram
Christen Blend (0086881), Counsel of Record
Tanner S. Wolfram (0097789)

Counsel for AEP Ohio Transmission Company, Inc.

cc. Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

5/1/2020 9:09:42 AM

in

Case No(s). 19-1775-EL-BNR

Summary: Notice Notification of In-Service Date and Construction Completion Date for the Willow Island- Mill Creek 138 kV Transmission Line Extension Project #4 electronically filed by Tanner Wolfram on behalf of AEP Ohio Transmission Company, Inc.