



The Dayton Power and Light Company  
1900 Dryden Road  
Dayton, Ohio 45439

July 9, 2020

Chairman Sam Randazzo  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, Ohio 43215

Re: **Clay Substation Project**  
Ohio Power Siting Board Case Number 19-1822-EL-BLN  
Notification of Updated Construction Schedule

Dear Chairman Randazzo,

The Dayton Power and Light Company (DP&L) submits this notice to inform you that construction of the above-referenced project has been delayed due to the proposed interconnection generator, AC1-085, entering suspension pursuant to Appendix 2, Section 3.4 of the Interconnection Construction Service Agreement among PJM, Hecate Energy Highland LLC, and The Dayton Power and Light Company. The developer, Hecate Energy Highland LLC intends to exit suspension on April 1, 2021. If the developer exits suspension as planned, DP&L will make all necessary notifications and move the construction start date to May 3, 2021.

Please contact me if you have any questions.

Respectfully submitted,

ss:/ *Randall V. Griffin*

Randall V Griffin (Ohio Bar No. 0080499)  
Chief Regulatory Counsel  
The Dayton Power and Light Company  
937-259-7221  
Randall.griffin@aes.com

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**7/9/2020 3:54:37 PM**

**in**

**Case No(s). 19-1822-EL-BLN**

Summary: Notification electronically filed by Mr. Michael F Russ on behalf of The Dayton Power and Light Company