



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

November 24, 2020

Ms. Tanowa Troupe, Secretary
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Tanner S. Wolfram
Christen M. Blend
Senior Counsel –
Regulatory Services
(614) 716-2914 (P)
(614) 716-1915 (P)
tswolfram@aep.com
cmblend@aep.com

RE: PUCO Case No. 19-1774-EL-BLN
Willow Island- Mill Creek 138 kV Transmission Line Extension Project
#3
Notification of In-Service Date and Construction Completion Date

Dear Ms. Troupe:

In accordance with Rules 4906-6-11(B) and (D) of the Ohio Administrative Code, Ohio Power Company submits this notice to inform you that the above-referenced project went into service on November 20, 2020 and construction was completed on November 20, 2020.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Tanner S. Wolfram
Christen Blend (0086881), Counsel of Record
Tanner Wolfram (0097789)
Counsel for Ohio Power Company

cc. Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

11/24/2020 3:08:07 PM

in

Case No(s). 19-1774-EL-BLN

Summary: Notice Notification of In-Service Date and Construction Completion Date for the following projects electronically filed by Tanner Wolfram on behalf of Ohio Power Company