



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

December 28, 2020

Tanner Wolfram
Christen Blend
Senior Counsel –
Regulatory Services
(614) 716-2914 (P)
(614) 716-1915 (P)
twolfram@aep.com
cmblend@aep.com

Ms. Tanowa Troupe, Secretary
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

RE: Notification of Completion of Construction
PUCO Case No. 18-1637-EL-BLN
Gemini Station 138kV Substation Project

Dear Ms. Troupe:

In accordance with Ohio Administrative Code Rule 4906-6-11(D), AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project was completed on December 9, 2020.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Tanner Wolfram
Tanner S Wolfram (0097789)
Christen M. Blend (0086881), Counsel of Record
Counsel for AEP Ohio Transmission Company, Inc.

cc: Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

12/28/2020 10:37:44 AM

in

Case No(s). 18-1637-EL-BLN

Summary: Notice Notification Construction Completion Date for the Gemini Station 138kV Substation Project electronically filed by Tanner Wolffram on behalf of AEP Ohio Transmission Company, Inc.