

**Duke Energy Ohio
Case No. 20-1610-EL-BLN
STAFF Third Set of Data Requests
Date Received: January 28, 2021**

STAFF-DR-03-001

REQUEST:

While reviewing the Application for the Duke Energy F9787 Line GLT Realignment Project, 20-1610-EL-BLN, there seems to be a conflict of the dates mentioned for the beginning of Construction.

- Page 1 of the Application states that “Construction is scheduled for September 2021 – December 2021” but page 3 says “Construction is planned to begin in March 2021” And then; The Project is anticipated to be completed and in service by December 2021.”

Please clarify the expected Construction date and the In-Service date.

RESPONSE: Construction will begin in March 2021 with vegetation removal. Physical construction will begin in September 2021 and continue through December 2021. The project is anticipated to be completed and in service on or before December 31, 2021.

PERSON RESPONSIBLE: Dustin Giesler

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

2/1/2021 12:13:15 PM

in

Case No(s). 20-1610-EL-BLN

Summary: Correspondence Duke Energy Ohio, Inc.'s Response to Staff Data Request 03-001 electronically filed by Carys Cochern on behalf of Duke Energy Ohio, Inc.