



155 East Broad Street  
20<sup>th</sup> Floor  
Columbus, Ohio 43215

o: 614-222-1330  
f: 614-222-1337

June 2, 2021

Theresa White, Executive Director  
Ohio Power Siting Board  
180 East Broad Street, 12<sup>th</sup> Floor  
Columbus, Ohio 43215

Re: OPSB Case. No. 21-18-EL-BLN / In the Matter of the Letter of Notification for the Miami Fort to  
Tanners Creek Rebuild Project  
Notification of Completion of Construction and In-Service Date

Dear Ms. White:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, Duke Energy Ohio, Inc. submits this notice to inform you that construction of the above-referenced project was completed on and the facility in-service date was May 14, 2021. Should you have any questions please feel free to contact me.

Sincerely,

/s/ Emily A. Olive, CP

Emily A. Olive  
Certified Paralegal

cc: Grant Zeto  
Thomas Crawford

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**6/2/2021 9:09:12 AM**

**in**

**Case No(s). 21-0018-EL-BLN**

Summary: Correspondence Miami Fort to  
Tanners Creek Rebuild Project  
Notification of Completion of Construction and In-Service Date electronically filed by Carys  
Cochern on behalf of Duke Energy Ohio, Inc.