



155 East Broad Street  
20<sup>th</sup> Floor  
Columbus, Ohio 43215

o: 614-222-1330  
f: 614-222-1337

July 6, 2021

Ms. Tanowa M. Troupe  
Secretary  
Ohio Power Siting Board  
Docketing Division  
180 East Broad Street, 11<sup>th</sup> Floor  
Columbus, Ohio 43215

Re: OPSB Case No. 20-1610-EL-BLN  
Duke Energy F9787 Line GLT Realignment Project  
Construction Start Date

Dear Ms. Troupe:

In accordance with O.A.C. 4906-6-11(B), Duke Energy Ohio, Inc., hereby notifies the Ohio Power Siting Board that construction of this project, originally scheduled for March of 2021, will begin in September of 2021.

Should you have any questions please feel free to contact me.

Respectfully submitted,

/s/ Emily A. Olive, CP

Emily A. Olive  
Certified Paralegal

cc: Thomas Crawford  
Jonathan Pawley

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**7/6/2021 2:46:33 PM**

**in**

**Case No(s). 20-1610-EL-BLN**

Summary: Correspondence Notification of Start Date electronically filed by Carys Cochern on behalf of Duke Energy Ohio, Inc.