f: 614-222-1337



January 8, 2019

Ms. Barcy F. McNeal, Secretary Ohio Power Siting Board Docketing Division 180 East Broad Street, 11th Floor Columbus, Ohio 43215

Re: PUCO Case No. 18-1523-EL-BNR / Duke Energy Ohio F1286/F1263 – 138kV/69kV Cumminsville (I-75) Improvement

Dear Ms. McNeal:

In accordance with O.A.C. 4906-6-11(B), Duke Energy Ohio hereby notifies the Board that construction of this project, originally scheduled for January 14, 2019, will begin the last week of January 2019.

Should you have any questions please feel free to contact me.

Respectfully submitted,

/s/ Emily A. Olive, CP Emily A. Olive Certified Paralegal

cc: Jon Whitis