



155 East Broad Street
20th Floor
Columbus, Ohio, 43215

o: 614-222-1330
f: 614-222-1337

July 17, 2019

Tamara Turkenton, Executive Director
Ohio Power Siting Board
180 East Broad Street, 11th Floor
Columbus, Ohio 43215

Re: OPSB Case. No. 18-1571-EL-BNR, Duke Energy Ohio Columbia Substation Project Phase 1 / Notification of Start of Construction, Completion of Construction, and In-Service Date

Dear Ms. Turkenton:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, Duke Energy Ohio submits this notice to inform you that construction of the above-referenced project commenced January 31, 2019. Construction for Phase 1 was completed on and the facility in-service date was May 3, 2019. Should you have any questions please feel free to contact me.

Sincerely,

/s/ Emily A. Olive, CP

Emily A. Olive
Certified Paralegal

cc: Eric Morrison