f: 614-222-1337



June 3, 2020

Theresa White Executive Director Ohio Power Siting Board 180 East Broad Street, 12th Floor Columbus, Ohio 43215

Re: PUCO Case. No. 19-1919-EL-BNR / Duke Energy Ohio, Inc. City of Hamilton Substation Circuit Relocation Project Notification of Start of Construction, Completion of Construction, and In-Service Date

Dear Ms. White:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, Duke Energy Ohio, Inc. submits this notice to inform you that construction of the above-referenced project commenced February 3, 2020. The facility completion date was May 15, 2020, and the in-service date was May 7, 2020. Should you have any questions please feel free to contact me.

Sincerely,

/s/ Emily A. Olive, CP Emily A. Olive Certified Paralegal

cc: Ashton Holderbaum