

**BEFORE**

**THE PUBLIC UTILITIES COMMISSION OF OHIO**

In the Matter of the Authorization of the )  
Indiana & Ohio Central Railroad to Install ) Case No. 10-618-RR-FED  
Active Grade Crossing Warning Devices in )  
Fairfield County. )

**ENTRY**

The Commission finds:

- (1) On May 7, 2010, the Commission's railroad staff filed a memorandum stating that the Ohio Rail Development Commission (ORDC) had authorized funding for the Indiana & Ohio Central Railroad (I&O) to install flashing lights and roadway gates at the Pickerington Road/County Road 20 grade crossing (228-945G) in Fairfield County.
- (2) Staff recommended authorization for preliminary engineering within 90 days and a construction deadline of one year for the project.
- (3) Upon review, I&O shall submit to the Commission and ORDC by August 17, 2010, site plans and cost estimates for the project. Within seven days thereafter, I&O shall file a notice in this docket advising that the site plans and cost estimates have been submitted to the Commission and ORDC. Following submission and approval of the site plans and cost estimates by ORDC, and, unless otherwise directed, I&O is hereby authorized to acquire project materials and to commence construction as detailed in the letter of construction authorization. I&O shall notify staff at least five working days before the date work is scheduled to begin at the project so that arrangements can be made for an inspection. In addition, I&O shall timely notify staff of any changes in the scope of work, cost overruns, materials, etc., which are not in the approved plans and estimates and secure approval before the work is performed.
- (4) Within 120 days of the issuance of this entry, I&O shall file in the docket notice that it has initiated discussions with American Electric Power (AEP) to ensure that electric service will be available to enable the grade crossing improvements

to be constructed and placed in service within the deadline specified by the Commission. Such filing shall identify the steps I&O has taken with AEP, the government entity, and the local highway authority to have electric service available during the construction and cut-in phases of the project. I&O shall serve a copy of the notice upon AEP. To ensure that the deadline is met, I&O shall timely inform the Commission, in writing, of any issues regarding the availability of electric service.

- (5) The Commission will issue no further construction authorization. Further, the grade crossing improvements should be completed by May 19, 2011.
- (6) In order to expedite the activation of the warning devices, the Commission no longer requires railroad companies to delay such activation pending final inspections by staff. However, I&O should notify staff and ORDC 30 days before the projected date of completion. At the time the Commission or ORDC staff makes its final inspection of the devices and if it finds that the identified installation is completed and the warning devices have been put in service, staff should file a memorandum in this docket indicating that the installation is completed and the warning devices have been put in service.
- (7) With the intention of promoting increased public safety during the pendency of the project, the Commission urges the appropriate local government agency to make an immediate assessment of interim physical improvements, which would enhance driver awareness at the crossing. The Commission may provide assistance in funding improvements such as rumble strips, illumination, signs, or other safety enhancements for the project. Applications for such funding should be made to the Commission's Transportation Department, Rail Division, which shall review all proposals. In the event the department finds the improvements appropriate, the department director is hereby authorized to execute a contract with the local government agency, and obligate up to \$5,000 from the State Grade Crossing Safety Fund for such improvements at the project location. However, the local government agency should not initiate any improvements until a contract has been executed.

It is, therefore,

ORDERED, That I&O submit to the Commission and ORDC site plans and cost estimates for the project by August 17, 2010. It is, further,

ORDERED, That, by August 24, 2010, I&O file a notice in this docket advising that it has submitted site plans and cost estimates to the Commission and ORDC. It is, further,

ORDERED, That, by September 16, 2010, I&O file a notice that it has initiated with AEP the process to ensure that electric service will be available at the involved grade crossing as set forth in finding 4. It is, further,

ORDERED, That I&O follow the detailed instructions as outlined in the ORDC letter of construction authorization and proceed with and complete the project by May 19, 2011. It is, further,

ORDERED, That I&O notify staff at least five working days before the date work is scheduled to begin at the site of the project so that arrangements can be made for inspections. It is, further,


ORDERED, That I&O timely notify staff of any changes in the scope of work, cost overruns, materials, etc., which are not in the approved plans and estimate, and shall secure approval before the work is performed. It is, further,

ORDERED, That I&O notify the Commission and ORDC 30 days before the projected date of completion. It is, further,

ORDERED, That, at the time staff or ORDC makes its final inspection and if it finds that the installation at the grade crossing is completed and the warning devices have been put in service, staff will file a memorandum in this docket indicating that the installation is completed and the warning devices have been put in service. It is, further,

ORDERED, That copies of this entry be served upon I&O, ORDC, Fairfield County engineer, AEP, and any other interested person of record.

THE PUBLIC UTILITIES COMMISSION OF OHIO

  
Alan R. Schriber, Chairman

  
Paul A. Centolella


  
Valerie A. Lemmie

  
Steven D. Lesser

  
Cheryl L. Roberto

SEF/sc

Entered in the Journal  
MAY 19 2010



Renee J. Jenkins  
Secretary