

2

FILE



**Mike DeWine**  
Ohio Attorney General

Transportation Section  
Office 614.466.4656  
Fax 866-771-4221

150 E. Gay Street, 22nd Floor  
Columbus, Ohio 43215-3167  
alan.klodell@ohioattorneygeneral.gov

June 16, 2011

Public Utilities Commission of Ohio  
Attn: Docketing Division 11<sup>th</sup> Floor  
180 East Broad Street  
Columbus, Oh 43215-3793

RECEIVED-DOCKETING DIV  
2011 JUN 16 AM 9:54  
PUCO

Re: Request to modify due date for project 10-821-RR-FED

To whom it may concern:

I am writing you concerning the above-referenced case, at the request of my client; the Ohio Rail Development Commission ("ORDC"). The ORDC desires to express its support to the Public Utilities Commission of Ohio for Cleveland Commercial Railroad's ("CCR") request to modify the due date for project 10-821-RR-FED.

The rationale for this request stems from the fact that the Ohio Department of Transportation and the Ohio Division of the Federal Highway Administration ("FHWA") are currently performing an extensive program review of all ORDC safety projects. As a result, a delay has occurred in the federal authorization of many ORDC safety projects. Therefore, ORDC concurs with the attached June 2 request of CCR that an extension of time to complete the project is necessary and reasonable and should be granted by the PUCO.

Please do not hesitate to contact me if you need anything further.

Respectfully submitted,

Alan H. Klodell  
Associate Assistant Attorney General  
Transportation Section

cc: Matthew Dietrich, ORDC Executive Director  
Susan Kirkland, Manager of Grade Crossing Safety, ORDC  
Michael J. Kole, President, Cleveland Commercial Railroad Company  
George Martin, Planner, PUCO

PUCO ltr 6 16 11 ltr

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.  
Technician SM Date Processed JUN 16 2011

FILE



PUCO

RECEIVED-DOCKETING DIV  
2011 JUN -2 PM 2:49

June 2, 2011

Public Utilities Commission of Ohio  
Mr. Alan R. Schriber, Chairman  
180 East Broad Street  
Columbus, Ohio 43215-3793

In the Matter of the Authorization of )  
Cleveland Commercial Railroad to Begin a ) Case No. 10-821-RR-PED  
Consolidation Project in the City of Bedford, )  
Cuyahoga County. )

This letter is to request an extension of the project completion date from June 30, 2011, to an unspecified open date.

Cleveland Commercial Railroad's Contractors, Wintrow Construction Company (Wintrow) and Railroad Traffic Control (RTC), will not be able to complete this project by June 30, 2011, due to a delay in ORBC Project start authorization.

Once a project start authorization is received, Wintrow will require approximately 40 days to order and receive the necessary components for their respective portion of the project and another 28 days to complete installation. RTC will require a similar time frame.

Respectfully,

Michael J. Kole  
President

Cleveland Commercial Railroad Company, LLC

Phone 440.746.0001 • Fax 440.439.2277

28930 Pettibone Road • Glenwillow, Ohio 44130

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.  
Technician *[Signature]* Date Processed JUN 2 2011