


FILE

The Columbus & Ohio River Rail Road
Mahoning Valley Railway Company
Ohio Central Railroad, Incorporated
Warren & Trumbull Railroad Company
Aliquippa & Ohio River Railroad Company



a Genesee & Wyoming Company

Pittsburgh & Ohio Central Railroad Company
Ohio & Pennsylvania Railroad Company
Ohio Southern Railroad, Incorporated
Youngstown Belt Railroad Company
Youngstown & Austintown Railroad Company

July 6, 2011

10-945-RR-FED

Ohio Public Utilities Commission
Docketing Division
180 East Broad Street
Columbus, Ohio 43215-3793

RECEIVED-DOCKETING DIV
2011 JUL -6 PM 3:02
PUCO

RE: Request for Extension
Grade Crossing Project/Meridian Rd
DOT # 262-368A

Dear Administrator:

Ohio Central Railroad, Incorporated requests a 30 day extension for the above referenced project for the following reason:

- 1) The original contractor has resigned from the project and the project had to be then put out for bid. The additional time required for the new contractor to obtain material has brought us close to the deadline.
- 2) The Signal Contractor has another job in the area due to be completed during the same timeframe and asks that an extension be granted to allow both jobs to be completed while their forces and equipment are in the area.

Please contact me with any questions or concerns relating to this request.

Sincerely,

Daniel Birrell
Signal Supervisor
Ohio Central Railroad Company, Incorporated
PH: (740) 295-4122
dbirrell@gwrr.com

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.
Technician R Date Processed 7/6/2011