

WHEELING & LAKE ERIE RAILWAY COMPANY

Dan Reinsel
Signal & Communication Supervisor

100 East First Street
Brewster, OH 44613

Tel. 330-767-7202

dreinsel@wlerwy.com

Fax: 330-767-3213

28 February 2012


Public Utilities Commission of Ohio
Attn: Docketing Division 13th Floor
180 East Broad Street
Columbus, OH 43215-3793

Re: Request to modify due date for case # 10-761-RR-STP and 10-655-RR-FED

Dear Commission,

This is a second request to extend the due dates for the case numbers listed above to May 1st, 2012. On February 23rd the Commission granted an extension until March 23rd. I recently met with the City of Medina for a pre-construction review. The City's timeline is still in place and a date of 1 May is realistic for completion and test out. The railroad has extended all conduits to the limits of their right of way and all other construction is on the City's Right of Way. They do have to coordinate work with the electric and telephone utility companies so they may bring the cables to the railroad property. The traffic contractor has not yet received the materials for the project but they are on order and on schedule to be delivered. I have offered to assist in any manner if it will speed the project along.

Respectfully,



Dan Reinsel

PUCO

2012 FEB 29 PM 12:30

RECEIVED-DOCKETING DIV

C: ORDC, Susan Kirkland
PUCO, Jill Henry
PUCO, George Martin
City of Medina, Patrick Patton

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.
Technician Am Date Processed 2/29/12