


FILE

The Columbus & Ohio River Rail Road  
Mahoning Valley Railway Company  
Ohio Central Railroad, Incorporated  
Warren & Trumbull Railroad Company  
Aliquippa & Ohio River Railroad Company



a Genesee & Wyoming Company

Pittsburgh & Ohio Central Railroad Company  
Ohio & Pennsylvania Railroad Company  
Ohio Southern Railroad, Incorporated  
Youngstown Belt Railroad Company  
Youngstown & Austintown Railroad Company

10-2787-RR-RCP

Sept 25<sup>th</sup> 2012

Ohio Public Utilities Commission  
Docketing Division  
180 East Broad Street  
Columbus, Ohio 43215-3793

RE: Request for Extension  
Grade Crossing Project/Cedar St.  
DOT #517 487U case # 10-2787-RR-RCP

Dear Administrator:

Columbus and Ohio River Railroad, Incorporated requests a 30 day extension for the above referenced project for the following reason:

ODOT has informed Tod Darfus of the ORDC that the curb relocation will not be complete until the end of this week. Therefore, the railroad will not be able to start the relocation of the flasher/gate or the addition of the third gate/flasher. The Railroad has all material on hand to complete the project and is ready to coordinate with the other contractors.

Please contact me with any questions or concerns relating to this request.

Sincerely,

Daniel Birrell  
Signal Supervisor  
Ohio Central Railroad Company, Incorporated  
PH: (740) 295-4122  
[dbirrell@gwrr.com](mailto:dbirrell@gwrr.com)

RECEIVED-DOCKETING DIV  
2012 SEP 27 PM 12:33  
PUCO

This is to certify that the images appearing are an  
accurate and complete reproduction of a case file  
document delivered in the regular course of business.  
Technician AND Date Processed SEP 27 2012