

May 21, 2014

Chairman Thomas W. Johnson
Public Utilities Commission of Ohio
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215-3793

RE: **Expedited Review Extension:** In the Matter of the Letter of Notification of the South Central Power Company Blue Racer 138 kV Transmission Line Project.
Case No. 14-0750-EL-BLN

Dear Chairman Johnson:

Blue Racer Midstream (BRM) would like to provide acknowledgment that the expedited review process they had requested will be extended by thirteen (13) days due to the delay in publishing the required public notice for the South Central Power Company Blue Racer 138 kV Transmission Line project. Correspondence received from the Monroe County Beacon newspaper on May 15, 2014 indicated that the public notice would not be published on the expected publication date of May 15, 2014 due to an internal miscommunication at their office. The public notice will be published on May 22, 2014 and proof of publication will be filed as soon as possible. In addition, due to the extension of the expedited review period, a revised construction start date is warranted. The new construction start date will be on June 13, 2014.

The Ohio Power Siting Board reviewer for this project has indicated that a staff report will be provided to BRM on June 4, 2014 with an expected approval date for the project on June 13, 2014. Please contact me if there are any questions.

Respectfully submitted,



Daniel Wentworth
SVP, Engineering & Operations

cc. Sean Wilson, BRM
Andy Leoni, Salient Power
Grant Zeto, OPSB

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

5/22/2014 4:28:57 PM

in

Case No(s). 14-0750-EL-BLN

Summary: Response Letter to expedited review extension electronically filed by Mrs. Kim D Carter on behalf of Wilson, Sean Mr. and Green, Steven Mr. and Leoni, Andrew Mr. and Melland, Kathleen Ms.