



COLUMBUS | CLEVELAND
CINCINNATI-DAYTON
MARIETTA

BRICKER & ECKLER LLP
100 South Third Street
Columbus, OH 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Sally W. Bloomfield
614.227.2368
sbloomfield@bricker.com

June 2, 2014

Via Electronic Filing

Ms. Barcy McNeal
Administration/Docketing
Public Utilities Commission of Ohio
180 East Broad Street, 11th Floor
Columbus, OH 43215-3793

**Re: Dominion East Ohio Brunstetter Connection Project,
OPSB Case No. 13-203-GA-BNR**

Dear Ms. McNeal:

Pursuant to Condition No. 3 of the Ohio Power Siting Board ("OPSB") Staff Report approving the above referenced project, Dominion East Ohio ("DEO") held a pre-construction conference with OPSB Staff on March 25, 2013. The status of the start of construction along with Staff's request for weekly environmental reports was among the items discussed.

At the request of Staff, this letter is being submitted for the record to state that tree clearing for this project began March 26, 2013. Bat tree clearing was completed by April 1, 2013, and the remaining trees were cleared by the week of May 13, 2013. Construction of the actual pipeline began May 13, 2013, and was completed by July 16, 2013.

If you have any questions please call at the number listed above.

Sincerely,

Sally W. Bloomfield

Cc: Ed Steele

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

6/2/2014 12:14:16 PM

in

Case No(s). 13-0203-GA-BNR

Summary: Correspondence of Dominion East Ohio Regarding Start of Construction
electronically filed by Teresa Orahod on behalf of Sally Bloomfield