

FILE

RECEIVED-DOCKETING DIV

2015 JAN 15 AM 9:20

**Public Utilities
Commission of Ohio**

PUCO

Memo

To: Docketing Division
From: George Martin, Grade Crossing Planner, Rail Division
Re: PUCO Case No. 14-2332-RR-FED
Date: January 15, 2015

The Commission Finding & Order issued on January 14, 2015, in the above referenced case established a completion deadline for the ordered projects of October 14, 2015. Upon further review, staff believes that the completion deadline for these projects should be eighteen (18) months from the date of the Order, July 14, 2016. This recommendation is made due to the fact that these projects are part of the overall Galion-Union City Corridor Improvement Project, and as such will require more time to complete than standard grade crossing projects.

CORRECTED COPY - DUE DATE ALTERED TO
READ JULY 14, 2016 - GM