

FILE

RECEIVED-DOCKETING DIV.

2016 MAY 19 AM 10:23

WHEELING & LAKE ERIE RAILWAY COMPANY U C O

Tim Andrews
Signal & Communication Supervisor

100 East First Street
Brewster, OH 44613

Tel. 330-767-7255

tandrews@wlerwy.com

Fax: 330-767-3213

Public Utilities Commission of Ohio
Docketing Division
180 East Broad Street
Columbus, Ohio 43215-3793


18 May 2016

Request to Modify Order, Case No. 15-842-RR-STP

Dear Commission;

This letter is a request to extend the deadline for the above referenced project for an additional 30 days. We have completed the installation of conduit and foundations. Due to some delays we were unable to get the order processed for the material which has pushed the date back. We are expecting the material to arrive this month so we can get this package built. As soon as the material is on the ground we will push to get this crossing installed. The current ordered due date is May 20th 2016.

Respectfully,



Tim Andrews

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.
Technician Jim Date Processed MAY 19 2016