

FILE

RECEIVED
PUBLIC UTILITIES
COMMISSION OF OHIO

2016 JUL 19 AM 8:35

WHEELING & LAKE ERIE RAILWAY COMPANY
RAIL DIVISION

Tim Andrews
Signal & Communication Supervisor

100 East First Street
Brewster, OH 44613

Tel. 330-767-7255

tandrews@wlerwy.com

Fax: 330-767-3213

Public Utilities Commission of Ohio
Docketing Division
180 East Broad Street
Columbus, Ohio 43215-3793

18 July 2016

Request to Modify Order, Case No. 15-842-RR-STP – Pawnee Rd.

Dear Commission,

This letter is a request for an additional extension for the above referenced project for an additional 30 days. We have received the material and have begun building the package and wiring at CTC's facility. We anticipate CTC to be on site on 8-3-16 and completing this project by 8-9-16. During this time the package will be wired and tested prior to delivery to the location. All conduit, foundations and power service have been assembled at this location.

Respectfully,



Tim Andrews

RECEIVED-DOCKETING DIV
2016 JUL 19 PM 1:04
PUCO

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.
Technician PC Date Processed JUL 19 2016