



COLUMBUS | CLEVELAND
CINCINNATI-DAYTON
MARIETTA

BRICKER & ECKLER LLP
100 South Third Street
Columbus, OH 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Sally W. Bloomfield
614.227.2368
sbloomfield@bricker.com

December 5, 2016

Via Electronic Filing

Ms. Barcy McNeal
Administration/Docketing
Public Utilities Commission of Ohio
180 East Broad Street, 11th Floor
Columbus, OH 43215-3793

**Re: Hog Creek Wind Farm LLC,
Case Nos. 09-277-EL-BGN and 10-654-EL-BGN**

Dear Ms. McNeal:

On December 5, 2016, Hog Creek Wind Farm LLC ("Hog Creek") and the Staff of the Ohio Power Siting Board ("OPSB" or "Staff") held a preconstruction conference to commence a limited phase of construction in 2016.

This phase of the project will involve the excavation at seven turbine sites: Nos. 15, 16, 18, 20, 21, 22, and 23. The preconstruction conditions that applied to this portion of the 2016 construction were confirmed as met.

Hog Creek believes that it is in compliance with all applicable conditions to begin this limited phase of construction. Hog Creek intends to begin this phase of construction on December 6, 2016 with the tile rerouting and the excavation will begin immediately after the tile work, in approximately a week or 10 days. This portion of the construction is planned to be completed by the end of the year.

Please do not hesitate to contact me if you have any questions.

Sincerely,

Sally W. Bloomfield

cc: Jon Pawley
Andrew Conway

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

12/5/2016 3:10:44 PM

in

Case No(s). 09-0277-EL-BGN, 10-0654-EL-BGN

Summary: Correspondence of Hog Creek Wind Farm LLC electronically filed by Teresa Orahod on behalf of Sally W. Bloomfield