

[illegible]

BEFORE THE PUBLIC UTILITIES COMMISSION OF OHIO

[illegible]

In the Matter of the Authorization of
Norfolk Southern Railway To Install
Active Warning Devices at a Grade
Crossing in Fulton County.

: Case No. 16-1413-RR-FED

: **REQUEST FOR EXTENSION OF**
PROJECT DEADLINE

:
D. Casey Talbott (0046767)
(Counsel of Record)
EASTMAN & SMITH LTD.
One SeaGate, 24th Floor
P.O. Box 10032
Toledo, Ohio 43699-0032
Telephone: (419) 241-6000
Fax: (419) 247-1777
Email: dctalbott@eastmansmith.com

:
Attorneys for Norfolk Southern
Railway Company

[illegible]

Norfolk Southern Railway Company (“NSRC”) respectfully requests an interim extension of thirty (30) days – through May 6, 2017 – of the involved construction deadline.

A memorandum in support is attached.

Respectfully submitted,

EASTMAN & SMITH LTD.

/s/ D. Casey Talbott

D. Casey Talbott

One SeaGate, 24th Floor

P.O. Box 10032

Toledo, Ohio 43699-0032

Telephone: (419) 241-6000

Fax: (419) 247-1777

Email: dctalbott@eastmansmith.com

Attorneys for Norfolk Southern
Railway Company

MEMORANDUM IN SUPPORT

A number of concerns have arisen since the original diagnostic – most notably, additional utility concerns have become evident, which may preclude the placement of the cantilever assembly as designed.

In light of same, NSRC respectfully requests an interim extension of thirty (30) days – through May 6, 2017 – during which it will confer further with the other interested parties, toward determining an appropriate course moving forward, which will most likely include a proposed modification to the current warning device configuration.

Respectfully submitted,

EASTMAN & SMITH LTD.

/s/ D. Casey Talbott

D. Casey Talbott

One SeaGate, 24th Floor

P.O. Box 10032

Toledo, Ohio 43699-0032

Telephone: (419) 241-6000

Fax: (419) 247-1777

Email: dctalbott@eastmansmith.com

Attorneys for Norfolk Southern
Railway Company

PROOF OF SERVICE

A copy of the foregoing **Request for Extension of Project Deadline** was filed electronically with the Commission this 23rd day of March, 2017. Notice of this filing will be sent by operation of the Court's electronic filing system to all parties indicated on the electronic filing receipt. Parties may access this filing through the Court's system.

/s/ D. Casey Talbott

Attorney for Norfolk Southern

Railway Company

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

3/23/2017 2:07:53 PM

in

Case No(s). 16-1413-RR-FED

Summary: Request Request for Extension of Project Deadline electronically filed by Mr. D. Casey Talbott on behalf of Norfolk Southern Railway Company