

WHEELING & LAKE ERIE RAILWAY COMPANY

Tim Andrews
Signal & Communication Supervisor

100 East First Street
Brewster, OH 44613

Tel. 330-767-7255

tandrews@wlerwy.com

Fax: 330-767-3213

Public Utilities Commission of Ohio
Docketing Division
180 East Broad Street
Columbus, Ohio 43215-3793

30 June 2017

Request to Modify Order, case No. 16-1281-RR-STP

Dear Commission,

This letter is a request to extend the deadline for the above referenced project for an additional 60 days. We have completed a survey of this crossing and mailed out letters to the property owner who will be losing part of a driveway due to bungalow placement. Due to some delays we were unable to get the order going for the material which has pushed the date back. We are expecting the material to arrive next month so we can get this package built and shipped to us. As soon as the material is on the ground we will push to get this crossing installed. The current ordered due date is July 6, 2017.

Respectfully,

Tim Andrews

A handwritten signature in black ink, appearing to be 'Tim Andrews', written over a horizontal line.

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

7/6/2017 12:59:01 PM

in

Case No(s). 16-1281-RR-STP

Summary: Request for an Extension in the Matter of the Installation of Active Warning Devices at the Wheeling & Lake Erie Railway Crossing at Trux Street/SR 603 in Plymouth, Ohio. electronically filed by Mrs. Jill A Henry on behalf of Wheeling & Lake Erie Railroad Company