



Amanda J. DeCesare  
Project Manager – Public Projects  
CSX Transportation, Inc.  
500 Meijer Drive Suite 305  
Florence, KY 41042  
(859) 372-6124  
Amanda\_DeCesare@csx.com

March 16, 2018

Mr. Don Damron, ORDC  
Ms. Jill Henry, PUCO  
Ms. Cathy Stout, ORDC

RE: Case # 17-0628-RR-FED REQUEST FOR SIX (6) MONTH EXTENSION

Crossing Location: Belmore, Putnam County, OH  
Crossing Name: Ridge Street / SR 65-22 – 155747G - BE-160.94 - Upgrade to Flashing Lights and Gates  
PID: 101888  
CSXT OP #: OH1125

REQUEST FOR SIX (6) MONTH EXTENSION - Installation of grade crossing warning devices – ORDERED completion date April 12, 2018

Due to the limited crew availability while PTC is being completed, the work regarding crossing 155747G will be delayed.

CSX formally requests approval of a six (6) month extension making the new deadline date October 12, 2018.

Amanda J. DeCesare  
Project Manager Public Projects  
500 Meijer Drive Suite 305  
Florence, KY 41042  
(859) 372-6124

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**3/16/2018 4:17:56 PM**

**in**

**Case No(s). 17-0628-RR-FED**

Summary: Request Extension for Belmore, Putnam Co., OH, PID 101888, Crossing Warning Devices, OH1125 electronically filed by Mrs. Nicole S Henning on behalf of CSX Transportation