



Amanda J. DeCesare
Project Manager – Public Projects
CSX Transportation, Inc.
500 Meijer Drive Suite 305
Florence, KY 41042
(859) 372-6124
Amanda_DeCesare@csx.com

July 19, 2018

Mr. Don Damron, ORDC
Ms. Jill Henry, PUCO
Ms. Cathy Stout, ORDC

RE: Case # 17-2292-RR-FED REQUEST FOR 90 DAY EXTENSION

Crossing Location: Dayton, Montgomery County, OH
Crossing Name: Washington Street – 155116F – BE-58.38 – Installation of FLS&G
PID: 104038
CSXT OP #: OH1150

REQUEST FOR 90 DAY EXTENSION - Installation of Flashing Lights, Signals and Gates – ORDERED
completion date September 20, 2018

Extension request due to limited crew availability while PTC is being completed.

CSX formally requests approval of a 90 day extension making the new deadline date December 20, 2018.

Amanda J. DeCesare
Project Manager Public Projects
500 Meijer Drive Suite 305
Florence, KY 41042
(859) 372-6124

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

7/19/2018 2:56:51 PM

in

Case No(s). 17-2292-RR-FED

Summary: Request Extension for Dayton, Montgomery Co., OH, Installation of FLS&G, DOT 155116F, OH1150, PID 104038 electronically filed by Mrs. Nicole S Henning on behalf of CSX Transportation