Figure 3 Project Schedule

Development Activity	Qtr	2nd C	tr 2015)	3rd (Qtr 201	.5 4tl	h Qtr 20	015	1st Qtr	2016	2nd C	tr 2016	3rd Qtr 20	016	4th Qtr 2	2016	1st Qtr	2017 2	nd Qtr 2	017 3	rd Qtr 20	017 4ti	h Qtr 20	017 1st	Qtr 201	L8 2nd	Qtr 2018	8 3r	d Qtr 201	.8 4	th Qtr 2	018 1	st Qtr 20	019 21	nd Qtr 20	19 3	rd Qtr 2	2019	4th Qtr 2	2019	1st Qtr 2	019 2	2nd Qtr	2020	3rd Qtr	2020	4th Qtr	202(
	Mth	4	56	7	8 9	9 10) 11	12	1 2	3	4	5 6	7 8	9	10 11	12	1 2	3 4	5	6 7	7 8	9 10	11	12 1	2	3 4	5 6	5 7	8	9 1	0 11	12 1	L 2	3 4	5	6 7	7 8	9	10 11	12	1 2	3	4 5	6	7 8	9	10 11	. 1
Acquisition of Land/Land Rights	5			Land Acquisition																																												
Wildlife & Environmental Studies	5														Prelim			Field Surv	reys		Phase I ESA																											
Interconnection (AB1 - 014)		AB1 - 014 Feasibility Study						AB1 - 014 System Impact			t	AB1 - 014 Facility Study/Inter			terim IS	r <mark>im ISA</mark>			AB1 -014/AC2 -066 ISA																												
Interconnection (AC2 - 066))												A	.C2 - 066 F	easibilit	ty Study		AC2 - 066	5 System	n Impact	Study																											
OPSB Application	n															Ap	oplicatio	n Prep	Subi	mit					Cert																							-
Certicate Amendment	t																												Amen Prep/S				Cert Jpdate															
Engineering & Desigr	יייין ייין																	Prelim De	sign																	Fina	al Desig	n										
Construction	ייייין . ייייין איז																																								Const	ruction						
Commissioning	3																																														Start-Up	./ 0
		Í														ĺ																																T

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

10/17/2018 10:38:59 AM

in

Case No(s). 18-1267-EL-BGA

Summary: Amended Application Updated Figure 3 electronically filed by Mr. MacDonald W Taylor on behalf of Hillcrest Solar I, LLC