



Amanda J. DeCesare  
Project Manager – Public Projects  
CSX Transportation, Inc.  
500 Meijer Drive Suite 305  
Florence, KY 41042  
(859) 372-6124  
Amanda\_DeCesare@csx.com

December 3, 2018

Mr. James Tucker, ORDC  
Ms. Jill Henry, PUCO  
Ms. Cathy Stout, ORDC

RE: Case # 17-2491-RR-FED REQUEST FOR 90 DAY EXTENSION

Crossing Location: Marion, Marion County, OH  
Crossing Name: SR 95 / Center St  
DOT # 518 415T  
PID 96927  
MP: QI-101.94  
CSXT OP #: A46193

REQUEST FOR 90 DAY EXTENSION - Installation of grade crossing warning devices – ORDERED  
completion date of January 3, 2019

Extension request due to limited crew availability while PTC is being completed. Project is on the Construction Schedule to begin March 2019. Anticipated project duration 4 weeks.

CSX formally requests approval of a 90 day extension making the new deadline date April 3, 2019.

Amanda J. DeCesare  
Project Manager Public Projects  
500 Meijer Drive Suite 305  
Florence, KY 41042  
(859) 372-6124

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**12/3/2018 4:30:17 PM**

**in**

**Case No(s). 17-2491-RR-FED**

Summary: Request Extension - Marion, Marion Co., OH - SR 95 / Center St, PID 96927, DOT 518415T, QI-101.94 electronically filed by Mrs. Nicole S Henning on behalf of CSX Transportation