



155 East Broad Street  
20<sup>th</sup> Floor  
Columbus, Ohio, 43215  
o: 614-222-1330  
f: 614-222-1337

January 8, 2019

Ms. Barcy F. McNeal, Secretary  
Ohio Power Siting Board  
Docketing Division  
180 East Broad Street, 11<sup>th</sup> Floor  
Columbus, Ohio 43215

Re: PUCO Case No. 18-1523-EL-BNR / Duke Energy Ohio F1286/F1263 – 138kV/69kV  
Cumminsville (I-75) Improvement

Dear Ms. McNeal:

In accordance with O.A.C. 4906-6-11(B), Duke Energy Ohio hereby notifies the Board that construction of this project, originally scheduled for January 14, 2019, will begin the last week of January 2019.

Should you have any questions please feel free to contact me.

Respectfully submitted,

/s/ Emily A. Olive, CP

Emily A. Olive  
Certified Paralegal

cc: Jon Whitis

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**1/8/2019 3:20:29 PM**

**in**

**Case No(s). 18-1523-EL-BNR**

Summary: Correspondence Notification of Construction Start Date Change electronically filed by Carys Cochern on behalf of Duke Energy