



COLUMBUS | CLEVELAND
CINCINNATI | DAYTON
MARIETTA

BRICKER & ECKLER LLP
100 South Third Street
Columbus, OH 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Devin D. Parram
614.227.8813
dparram@bricker.com

April 26, 2019

Via Electronic Filing

Ms. Tanowa Troupe
Administration/Docketing
Public Utilities Commission of Ohio
180 East Broad Street, 11th Floor
Columbus, OH 43215

**Re: The East Ohio Gas Company d/b/a Dominion Energy Ohio
Construction Notice for Line 2925 Phase 3
Case No. 19-176-GA-BNR**

Dear Ms. Troupe:

On February 22, 2019, the Ohio Power Siting Board ("Board") Staff issued a Report of Investigation approving the Construction Notice subject to a number of conditions. Pursuant to Ohio Administrative Code 4906:6-11(D) tree clearing for Line 2925 Phase 3 was completed on March 31, 2019.

However, the start of construction for this project has been delayed until July 2020. Once the date is known, the East Ohio Gas Company d/b/a Dominion Energy Ohio will file a letter notifying the Board of the exact date construction will begin.

Please feel free to contact me if you have any questions.

Sincerely,

Devin D. Parram

Cc: Ashton Holderbaum
Eric Morrison

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

4/26/2019 3:26:40 PM

in

Case No(s). 19-0176-GA-BNR

Summary: Correspondence of The East Ohio Gas Company d/b/a Dominion Energy Ohio
Notifying the Board of the Delay in Construction electronically filed by Teresa Orahod on
behalf of Devin D. Parram