



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

October 21, 2019

Chairman Sam Randazzo
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Tanner S. Wolffram
Christen M. Blend
Senior Counsel –
Regulatory Services
(614) 716-2914 (P)
(614) 716-1915 (P)
tswolffram@aep.com
cmblend@aep.com

RE: In the Matter of the Application of AEP Ohio Transmission Company, Inc. for a Certificate of Environmental Compatibility and Public Need for the Ginger Switch – Vigo 138 kV Transmission Line Project
Case No. 17-0638-EL-BTX
Notice of Withdrawal of Notice of Construction Start Date

Chairman Sam Randazzo:

On August 21, 2019, AEP Ohio Transmission Company, Inc. (the “Company”) filed a Notice of Construction Start Date for the above-referenced project. Since that filing, the Company has confirmed that construction of this project has not commenced.

Therefore, the Company hereby withdraws its Notice of Construction Start Date and will file an amended Notice of Construction Start Date in accordance with Ohio Administrative Code Rule 4906-6-11(B).

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Tanner S. Wolffram
Tanner S. Wolffram (0097789)
Christen M. Blend (0086881)
Counsel for AEP Ohio Transmission Company, Inc.

cc: Jon Pawley

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

10/21/2019 1:20:26 PM

in

Case No(s). 17-0638-EL-BTX

Summary: Notice Notice of Withdrawal of Notice of Construction Start Date for the Ginger Switch- Vigo 138 kV Transmission Line Project electronically filed by Tanner Wolfram on behalf of AEP Ohio Transmission Company, Inc.